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Schedule Baseline Narrative

a. The schedule illustrates a conventional style of bridge construction. Traffic control with
a detour, new abutment construction, existing bridge removal, steel beam installation,
concrete deck and traffic incidentals. The abutments are planned to start prior to the
July 1% constraint with the existing abutment removal and lower stone fill happening
after the July 1% constraint.

b. The schedule is based on the same core crew onsite most of the project duration
performing most of the tasks. The work hours are the same throughout the schedule.
The equipment will vary some throughout the schedule based on the task to be
accomplished.

c. The preconstruction activities have durations longer then fourteen days because the
development and approval of these plans usually takes much longer then fourteen
days.

d. The constraints used are a start on the in stream work of July 1% and an end date of
October 1% A paving finish constraint of October 15" is also used.

e. The relationships applied between activities reflect standard construction procedures
and the most economical progression for us.

f. The project critical path runs through the abutments, steel beams and concrete deck.
These items are the most critical in a bridge project. Traffic control may present a
problem throughout this project and more specifically slowing down traffic through the
site.



